
DATE:
SUBJECT:

LOCATION:
POLLUTANT: .
OCCURRENCE DATE:
ENVIRONMENTAL MEDIA AFFECTED:
SEVERITY:
CATEGORY:
SOURCE:
REGION:
OSC:

LATEST POLREP:

JUNE 24, 1986
POLREP 16 SOUTH BANK NASHUA RIVER

ASBESTOS SITE CLEAN-UP
NASHUA, NH
ASBESTOS
UNKNOWN
GROUND, WVTER, AIR
POTENTIAL MAJOR
DUMPING SDMS DocID 271321

JOHNS-MANVILLE CORPORATION, NASHUA, NH
EPA, REGION I (617) 861-6700
U.S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS SECTION
POLREP 15, NOVEMBER 5, 1985 •

REMARKS

I. SITUATION;

This action represents a continuation of a previous action. A request
has been approved to raise the project ceiling by $725,000(for a
total ceiling of $925,000).

$315,000 of extramural cleanup contract cost has been provided to
proceed with Phase II of the project (design and construction of a
permanent cover of exposed asbestos). Final design plans for sele-
ction of cover material are being ccmpleted.

Previous actions included fencing of the site to prevent public access
and providing a temporary cover of the areas of severely exposed
surface asbestos. Frank W. Lilley has been assigned OSC duties.

II. ACTIONS;

O.K. Materials have been directed to develop a work plan and hire a
subcontractor, who will complete final toe and slope cover design.
Final design package is expected in the middle of July.

III. FUTURE PLANS;

OSC to meet with City of Nashua, State of New Hampshire and Army
Corps of Engineers to discuss cover design and construction plans.
Assuming total funding expect construction phase to begin in early
August, 1986.
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IV. Financial status Ceiling Obligated Balance

ERGS $430,000 116,701 * 313,299
T.A.T. 80,000 9,210 70,790
Intramural 40,000 7,100 32,900

Total Project Ceiling 925,000
Total Project Obligation 133,011
Total Project Balance 791,989

* $82, 771 of this amount was not spent under the original delivery
order; and is unavailable to present activites because of the previous
obligation.


